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MINUTES OF MEETING OF THE BOARD OF PUBLIC WORKS. APRIL 18. 1957.
The Board of Public Works met in the office of the Governor, Mathieson
Building, Baltimore, Maryland, on Thursday, April 18, 1957.

On motion duly made and seconded, the following resolution was unanimously adopted:

BONDS:-
General Public School Construction Loan of 1956 - $9,781,000.00 •I
There were present: Theodore R. McKeldin, Governor

J. lIJ.llardTawes, Comptroller
Hooper S. P~les, Treasurer.

WHEREAS, the Board of Public Works has determined to issue an additional
installment of the General Public School Construction Loan of 1956,

NOW, THEREFORE, BE IT ORDERED, That in accordance with Chapter 80 of the
Acts of the General Assembly of Maryland of 1956, the Governor, the Comptroller of
the Treasury, and the Treasurer (constituting the Board of Public Works) be and
they are hereoy authorized and directed to advertise in the Baltimore Sun and the
Baltimore News-Post on May 14, 1957, that the Treasurer will receive in the office
of the Treasurer at Annapolis, Maryland, at any time up to 11 o'clock A.M., E.D.S.T.,
on May 28, 1957, bids for Certificates of Indebtedness (hereinafter called the
"bonds") of the State of Maryland to be issued upon the Serial Annuity Plan, as pro-
vided in said Act, in the following series and amounts, and redeemable as follows:

$9,781,000 - GENERAL PUBLIC SCHOOL CONSTRUCTION LOAN OF 19;~
(Being the second installment of the total loan in the amount
of $75,000,000 authorized by Chapter 80 of the Acts of 1956)

Series Amount Redeemable
N $626,000 June 15, 1960
0 645,000 June 15, 1961

I P 664,000 June 15, 1962
Q 684,000 June 15, 1963
R 705,000 June 15, 1964
S 726,000 June 15, 1965
T 748,000 June 15, 1966
U 770,000 June 15, 1967
V 793,000 June 15, 1968
W 817,000 June 15, 1969
X 842,000 June 15, 1970
y 867,000 June 15, 1971
Z 894,000 June 15, 1972

The said bids are to be contaihed in sealed envelopes appropriately en-
dorsed, and each bid is to be accompanied by a certified check upon some responsible
banking institution, or a cashier's or treasurer's check issued by some responsible
banking institution, drawn to the order of the Treasurer of Maryland for five ,per
centum of the par value of the bonds bid for. All bids will be opened at 11 0' clock
A.M., E.D.S. T., on the 28th day of May, 1957.

I

Said bonds shall be dated the 15th day of June, 1957, and shall bear inter-
est at a rate to be determined upon the opening of the bids by the Governor, the
Comptroller of the Treasury and the Treasurer, or a majority of them (constituting
the Board of Public Works). However, said rate of interest shall not exceed three
per centum per annum. The bidders shall be required to indicate in their bids the
rate of interest to be paid on the bonds, on which rate their bids are to be based
and submitted. The rate must be a multiple of one-fourth of one per centum, said
interest to be payable semi-annually on the 15th- days of Decenber and June, during
the continuance of said loan, and all bids shall be based on an offering to pay
not less than par tor the bonds. The said rate of interest must be the same on
all series of the bonds. Each bid must contain the following words: "We will pay
at the rate of $_ per $100 principal amount thereot"; or language substantially
equivalent thereto.

S~id bonds shall be of the denomination ot $1,000 each, shall be deliver-
(cont.)



78

APl~r 8 1957

(Bonds)

able on or before the 28th day of June, 1957, or as soon thereafter as shall
be practicable, shall be paid for in Federal Funds, and all shall be issued
with interest coupons attached thereto which shall state the name of the loan,
the amount of interest each coupon represents, the number of each individual
coupon and the date a,nd place each coupon is payable. The principal and inter-
est shall be payable at the office of the Treasurer of the State of Maryland,
Annapolis, Maryland. The said bonds maybe registered as to principal at the
option of the owner t.hereof on the books of the State Treasurer~ which regis-
tration shall be noted thereon by the State Treasurer; and thereafter no trans-
fer of such bonds shall be valid unless made on the said books of the State
Treasurer by the ownEirin person, or his duly authorized attorney; but the same
maybe registered to bearer and thereafter shall be transferable by delivery
until again registerEld in the owner's name as before, but in no event shall the
registration thereof prevent the negotiability of the coupons thereof by deliv-
ery.

The right flhall be reserved to reject any or all bids.

If two or nore responsible bidders shall make the same bid and such
bids shall be the highest, then such bonds shall be awarded in a ratable propor-
tion to such responsible bidders bidding the same price.

The Govern()r, the Comptroller of the Treasury and the Treasurer, or
a majority of them (c~onstituting the Board of Public Works) shall cause to be
prepared bonds in go()d and sufficient form for the amount of said loan in sub-
stantially the form nubmitted to this meeting and filed with the minutes thereof.

BE IT FURTHERORDERED,That the law firms of Miles & Stockbridge and
Semmes,Bowen& Sel1DJH~sbe and the same are hereby employed to act as bond counsel.

Manuscript of Bonds .. (as filed and approved at this meeting):

GENERALPUBLICSCHOOLCONSTRUCTIONLOANOF1956
Chapter 80, Acts of 1956

This bond i:3 one of an issue of bonds of One Thousand Dollars each,
knownas Series of "General Public School Construction Loan of 1956", and
numbered from to , both inclusive, and issued in pursuance of a Resolu-
tion of the Board of Public Works, of Maryland, passed on the 18th day of April,
1957, which directed the issuance of a Second Installment in the aggregate a-
mount of $9,781,000 ()f the total loan (A First Installment in the aggregate a-
mount of $4,040,000 having been heretofore issued) authorized by Chapter 80 of
the Acts of the Gene:ral Assembly of Maryland of 1956, which said Chapter 80 au-
thorized the creation of a State debt in a total amount of $75,000,000, author-
ized and empoweredthe Board of Public Works by appropriate Resolution, from
time to time, to issue any proportion of the total loan so authorized, the pro-
ceeds of said loan t~) be used to supplement the financing of the construction
of public school buildings and public .choo1 facilities by each of the Counties
of the State of Maryland and by the Mayor and City Council of Baltimore and the
acquisition of such :rea1 estate or interest in lands as may be necessary in con-
nection therewith by each of the Counties of the State of Maryland and by the
Mayor and City Counc:i1of Baltimore, and provided generally for the issue and
sale of Certificates of Indebtedness evidencing said loan.

I

I

(Interest Coupon)
Use Stimdard Interest Coupon showing "General Public

School Construction Loan of 1956"

To be imprinted on plates which provide for execution by Comptroller or Chief I
Deputy Comptroller alld Treasurer or Chief Deputy Treasurer.

ADJOURNMENT:

There being no furthe r business, the meeting was adjourned.
I

~----s-ec-r-e-ta-r-y-.--
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MINUTES OF MEETING OF THE BOARD OF PUBLIC WORKS, APRIL IS, 1957.
The Board of Public Works met in the office of the Governor, Matpieson
Building, Baltimore, Maryland, on Thursday, April IS, 1957.
There were present: Theodore R. McKeldin, Governor

J. Millard Tawes, Comptroller
Hooper S. Miles, Treasurer.

I

I

I

Also present was Mr. James J. O'Donnell, Director of the Department
of Public Improvements.

STATE OFFICE BUIIDINGS:
Mr. O'Donnell, Director of the Department of Public Improvements, submitted to the
Board memoranda, dated April 17, 1957, covering work in connection with the construc-
tion of the new State Office Building in Baltimore City, and the requests of the
Baltimore and Annapolis Railroad Company and St. John's College for use of part of
the land purchased by the State from the Baltimore and Annapolis Railroad Company
for State purposes.
After due consideration of these matters the Board approved the following:
1- Issuance of a change order to Otis Elevator Company in the amount of $144,161

for extension of their contract on the Baltimore State Office Building to embrace
the State Roads Commission Building, including certain cost savi~gs shown in the
memo.

2- Issuance of a change order to Blake Construction Company for the State Office
Building in Baltimore in the amount of $2,501,110, including extension of the
contract to cover the State Roads Commission Building and certain cost savings
and alterations as detailed in the memo of April 17th.

3- Approval of leasing to St. John's College, the City of Annapolis or the Balti-
more and Annapolis Railroad Company, the lower end of the Bladen Street property
acquired about a year and a half ago from the Baltimore and Anna~lis Railroad
Company. This property embraces, roughly, one and one-quarter (1;) acres and
would extend from the projected extension of Brice Street to College Creek. The
use of the land as stipulated by all Board Members is that it should be leased
with proper right of re-entrance if necessary, at a rental of $?50.00 monthly.
The approval is further stipulated that leasing of the property is contingent
on the Baltimore and Annapolis Railroad Company, St. John's College or the City
of Annapolis working out to the State's entire satisfaction arrangements for
use of the property, including architectural and landscaping details.
Each Member of the Board of Public Works was firm in his feeling that $250.00
per month rental basis shou~d not be further adjusted.

(The memoranda submitted is quoted herewith for the purpose of having it available
for ready reference in the future and to show in detail what is embraced in the
brief reference above to what was covered in those three approvals.?
1- "Reference is made to Item 35 of this Department Is Agenda of January 14, 1957,
and to Item S of the Agenda of February 11, 1957, clarifying contract awards to
Blake Construction Company and to Otis Elevator Company for the State Office Build-
ing in Baltimore. The present item is addressed specifically to the elevator award
to the Otis Elevator Company, which was made in the amount of $529,S37.00 for "B"
Bid which is for the Main Office Building and does not include the State Roads
Building.

"Provision was made as indicated in Item S of the February 11, 1957, Agenda for
an option to expand this award to include the State Roads Building as well as cost
savings which can be affected in the elevator project details. Expansion to the
"A" Bid would provide for an increase in contract cost of $166,730.00 to a new total
of $696,567.00. Possible cost saving deductions from this figure, which have been
discussed with Otis Elevator Company and which are recommended for acceptance, in-
clude the following:

(cont. )
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"Exclusion of" certain switchgear in installations not
required by the elevator code at a saving of
Substitution of 15 typical hollow metal doors in lieu
of stainles~) steel entrance doors at a saving of
Omission of channel subframes at entrance doors not
required iitthe design of these particular elevators
at a saving of
ModificatioIls in the trim and finish of elevator cabs
in both buildings, at a saving of

$6,237.00

11,581.00

6,358.00

8,400.00 I
Substitution of 3-3/4" cast aluminum sill in each elevator
in lieu of oarlier sill shown in basic drawings at a
saving of 4,151.00

"These changes would result in a net saving of $36,727.00, however in continuing
our study of the elevaiior aspect of the building contract, we find it highly desir-
able to include with the elevator installation electronic detector devices which
will prevent closing of the doors when personnel are in process of entering or leav-
ing. These devices will cost an additional $10,609.00 less $2,055.00 for elimina-
tion of a more elementary system guarding the doors as provided in the basic agree-
ment. Such a change as this would result in an increase in the saving of $8,554.00.
When considering the savings mentioned above, this would result in a deduct figure
of $28,173.00.

"In order not to chElapen the appearance of the main lobby, it is felt that the
saving under Item 2 IIJantionedabove for substitution of hollow metal doors in lieu
of stainless steel doors should be reduced in order to permit the installation of
stainless steel doors in the lobby area. This resuilte in an addition of $5,604.00.
When this is applied to the previously mentioned saving of $28,173, the net saving
is $22,569.00.

"These changes and flavings have been reviewed by the Project Architect-Engineer, I
and the Department of Public Improvements with the elevator manufacturer, and it

is felt they are in ordElr, and their acceptance is recommended.
"The sum of $22,569.00 will be subtracted from the previously mentioned increase

of $166,730.00, which is the differential in cost between the A Bid and the B Bid
originally submitted bJr the Otis Elevator Company.

"The amount saved WCluld result in issuance of a Change Order to the Otis Elevator
Company, in the total a.mount of $144,161.00.

"Approval is recommElnded for proceeding in this manner. Fund. are available in
Item 1of the General Construction Loan of 1952. Fee is applicable to the Project
Architect-Engineer, Fisher, Nes, Campbell & Associates a~d The L. P. Kooken Company."

2- "Reference is made t.o Item 35 of this Department's Agenda of January 14, 1957,
and to Item 8 of the Agenda of February 11, 1957, clarifying contract award to the
Blake Construction COmJ~y on the State Office Building project in Baltimore. This
present item is addresfled specifically to the provision permitting expansion of the
Blake Construction Company contract to Bid Item A (addition of the State Roads Com-
mission Building). As may be recalled, the actual contract award, including Alter-
nates accepted, amountEid to $9,754,885. This embraced Bid Item B and Alternates 1,
5, 17, 18 and 19.

"In the extension of the contract to embrace the entire project, it is recalled I
that Blake's bid for Bld Item A amounted to $12,982,000. The Board of Public Works
directed that the award. to Blake Construction Company carry with it the proviso of
expanding to include Bjd Item A and to embrace certain cost savings which have been
discussed with the Board of Public Works, and of course, with the Contractor and
Project Architect-Engineer. An additional appropriation of $2,200,000, indorsing
this arrangement was approved by the Legislature at its recent Session. This addi-

(cont.)
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"tional money would permit the further scope of work to proceed on issuance of a
change order which would embrace the items indicated hereinafter:

"Base Bid A, Alternates 1, 2, 17, 18, and 19, rejecting Item 5 which had been
previously accepted, permitting the substitution of Granux for Granite. After
further study on the project, it was decided that the substitution would not be
suitable for a building of this character and the saving would not be worthwhile
over a long period of time.

"The proposed cost savings which were in general authorized by the Board of Pub-
lic Works are herewith speeifically reported as recommended adjustments in the pro-
ject resulting in the savings indicated. It should be borne in mind that all of
these savings have been subjeet to the examination of the Architect-Engineer and
all of their various representatives, as well as by the personnel of the Department
of Public Improvements. It is also noted that in the question of the eredits allow-
ed for the omissions, aetual quotations of subcontraetors have been reviewed and
discussed not only with the Contractor but with the subcontraetors as well in most
cases. Proposed ehanges, deletions and omissions are as follow:
1. Omission of two (2) State Seals on the Main Office Building

including necessary structural support, a CREDIT of $26,254
2. Substitution of a lighter gauge floor and roof deek than that

originally specified. The substitute floor deck has the same
general layout for accommodation of electrical and communica-
tion lines but is merely slightly lighter in eross-seetion, and
meets with the complete approval of the Structural Engineer and
Architect-Engineer on the project. The CREDIT for this change
is $20,000

3. Changes in the aluminum curtain walls and aluminum windows,
permitting different section and a projected window, allowing
clear glass in lieu of Solex plate glass. This change does not
appreciably modify the over-all appearance of the building, nor
does it eheapen its quality for a CREDIT of $81,700I

4.

5.

6.

7.

8.

The omission of interior 2" plaster partitions, Types D-l, D-2,
D-3 and D-4~ CREDIT of
(SEE NOTE I)
Omission of certain metal office partitions, railings and
counters which tie in built-in counters, desks and shelving
in certain areas, CREDIT of
(SEE NOTE I)
Substitution of Travertine Stone in lieu of St. Geneieve Golden
Vien Marble in lobby areas at a CREDIT of
Substitution of 24" x 48" Steelaeoustic perforated metal pan
ceiling in lieu of mineral tile type of ceiling specified. This
arrangement at less cost gives a better Fire Underwriters' rat-
ing and lower maintenance cost than the originally specified
ceiling - CREDIT of
Substitution of Group B floor tile in lieu of Group C wherever
Group C was specified in both buildings, CREDIT of

$146,564

10,000

7,800

3,500

8,100

I
9. Omission of Solex glass in lobby and mezzanine areas, and use

in lieu thereof 1/4" plate glass, CREDIT of
10. Omission of plastic paint where specified and use of lead and

oil paint, CREDIT of
11. Omission of sculpture works for the two small pools. This was

set up in the project as an allowance, and omission results in
the saving of the entire allowance of --

11,210

24,225

35,000
(cont.)



"These 18 cost saving items result in a net reduction in the contract cost of
Bid A of $498,890.

(State Office Buildings)
12. Omission of chilled water system for drinking fountains -

most departments have made provisions for separate water fountain
systems in their respective areas, CREDIT of

13. Plumbing changes, including the following: changing fire line
pipe from galvanized wrought iron to black steel, changing fire
hose cabinets from aluminum to steel painted, changing pool dis-
charge and suction pipe in building from copper to galvanized
steel, changing rain leaders from galvanized iron to cast iron
screw thread -- tot.al CREDIT

14. Heating changes - c,mitWeldolets, Threadolets and tees in pipe
on smaller sized ta.ke-offs, changing galvanized steel pipe and
galvanized flange fittings to black welded steel pipe on lines
below water level cin cooling tower basin, CREDIT of

15. Temperature controls - change location of controls and indicators
from main engineer Is panel to secondary water pump locations,
and elimination of certain thermometers on the engineer's panel,
CREDIT of

16. Insulation changes - changes in approximately seven different
insulation installs,tions involving for the most part substitution
of Fibrocell for Fiberglass, or a lighter coating of Fiberglass
as appropriate, and. includes application of field insulation in
lieu of factory ine,ulation in some cases, CREDIT of

17. Accepting the opera.tion of the Boiler Plant when it is fully
completed, estimateid at about 18 months after undertaking of
the work, CREDIT of

18. Changes in electric:al fixtures especially in the mezzanine and
cafeteria areas to a less expensive fixture at a CREDIT of

$5,187

10,650

9,700

11,000

26,000

50,000

12,000
$498,890

I

I
"Additional savings resulting from the acceptance of Alternates 1, 2 (SEE NOTE

ltI), 17, 18, and 19 as mentioned above amount to $405,115 (SEE NOTE II).
"This figure added te,the cost savings amount gives a total reduction of

$904,005. (SEE NOTE II)
"This figure when subtracted from Base Bid A at $12,982,000 results in an adjust-

ed contract award of $1~~,077,995. To arrive at this adjustment would require issu-
ance of a Change Order in the amount of $2,.323,110. (SEE NOTE II)

"NOTE I Items 4 and 5 in the proposed cost savings permit the deletion of all 2"
inside plaster partitions. It is proposed to solicit new bids through the
General Contra.ctors from all available metal partition manufacturers as
soon as possible so that we can obtain the best possible and most effic-

ient type of office partitions for this project. It is felt that cost of the metal
partitions should amount to about $.300,000. There are sufficient funds in the a-
mounts available to hand.le this work separately at a later date.

"NOTE II Alternate 2, as the Board of Public Works was previously advised at its I
its special meeting on December 27, 1956, as may be noted from the tabula-
tions, contains an apparent error. Since it did not affect the award of
B Bid, no action was taken pertaining to it by the Board at the time' of

its original submission. Blake Construction Company is on record with the Depart-
ment of Public Improvements stating not only the fact that Alternate 2 was in error,
but establishing the extent and the reason for the error. It will be noted that
Alternate 1 applies to substitution of limestone in the Main Office Building (Bid B).
Alternate 2 applies to substitution of limestone for the State Roads Commission
Building.

(cont.)
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"Blake Construction Company advises that the price of Alternate 1 of $190,000
is correct but that the Alternate 2 price instead of being $184,000, should be the
actual difference between $184,000 and $190,000, or $6,000. Blake Construction
Company is prepared to substantiate this claim with photostats of their estimate
sheets. This adjusted cost is in line with the Architect-Engineer's estimate of
the approximate cost of the proposed substitution in the State Roads Commission
Building, and is also in line with the quotations of three out of the five bidders
for Alternate 2.

"In similar instances in the past the Attorney General has permitted the cor-
rection of such a mistake. We submit it herewith to the Board of Public Works for
their examination and determination policy-wise as to whether or not an adjustment
would be permitted to correct the figure.

"If the Board sees fit to permit such an adjustment on Alternate 2, the deduc-
tions allowed under the Alternates would be reduced from $405,115 to $227,115 and
the amount of the Change Order proposed would equal $2,501,110 instead of $2,323,110.

"It is requested that authorization be granted by the Board of Public Wor.ks for
issuance of a Change Order in the proposed amount subject to policy determination in
connection with Alternate 2'.

"It should be noted that a'suit by the second bidder is still pending on this
particular project, embracing among other things, a demand for disclosure of the
amount of the proposed cost savings.

"These items as is noted are contained herein for the Board's examination and dis-
,position. The Deputy Attorney General, who has handled the case, advises that he
feels there are no legal stipulations preventing us from proceeding with the conclu-
sion of these items and issuance of a Change Order pertaining thereto.

"Funds are available for the issuance of the Change Order in the newly appropri-
atedfunds in the General Construction Loan of 1957, as well as in Item 1 of the
Gener~l Construction Loan of 1952. Fee applies to the Architect-Engineer on the

.project.

2::-"The Department of Public Improvements has been requested to review cOI:lsidera-
tions involving a proposed terminal for the Baltimore and Annapolis Railroad Com-
pany on property owned by the State in Annapolis, which the State recently' pur-
chased from the Baltimore and Annapolis Railroad Company.

"To review briefly, the e.ntireproper" purchased, running along the East side
of Bladen Street from theState's Central Heating Plant to the waterfront, embraces
about 4.3 acres. The total purchase price was $300,000 of which roughly $200,000
applies to land alone. From the Central Heating Plant to the projected extension
of Calvert Street, there are about 2.1 acres. The area from Calvert Street to Col-
lege Creek comprises a little over 2.2 acres.

"The City of Annapolis and the B. and A. Railroad Company have proposed locating
a bus terminal on approximately .8 acres of land at what would be the intersection
of Bladen and Calvert Streets extended.

"In addition to this causing the loss of space for parking about 100 cars, it
would separate the State holdings between Calvert Street and the Central Heating
Plant from its holdings extending down to College Creek and would use an area of
good buildable land approximately 264 by 110 feet. By way of comparison, the new
Office Building being constructed in Annapolis is 297 feet by 110 feet.

IlWewill not attempt to enter into the discussion of whether the City of Annapolis
must have .a bus terminal That is a'matter for determination by the bus company and

,City officials. Up to the present we understand that the following sites in Annapolis
have been given some consideration:
1. A garage building located next to Carvel Hall. It apparently was turned down be-

cause of failure to accomplish rezoning.
(cont.)
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3- 2. The site of the Gas and Electric Company's storage tanks and gas generation

station immediately adjacent to the State property lying to the East of Bladen
Street. The cost o!~this tract and its improvements would amount to a consid-
erable sum of mcmey" and from a commercial point of view probably would fore-
stall its justification.

"Secondly, the area to the south-west of Northwest Street bound by Northwest, Cal-
vert and West Streets, lmich includes a municipally owned parking lot, and one or
two other properties owned by the City. It is understandable that these properties
or some of them can be acquired in the same manner that the State acquired the build-

ing site for the Anna~)lis Office Building.' However, it is readily admitted that
such a process is time I::onsumingand requires relocation of the residents living in
this area, but it is felt it goes without saying that the acquisition of these prop-
erties~ aI:ldprojected USf~ of the space as a bus tenninal would definitely improve
this section of Annapolis which is now the major entrance from Highway #50.

~
~
~
~
~

"It can be seen from I::onsideringthese many bus sites and the complications accom-
panying them why it appl~ars easy for the City of Annapolis and the B. and A. Rail- 1
road Company to repeatecUy come back to the State property along Bladen Street,
which is open and clearJ and apparently from a transportation angle not too remote
or difficult to handle.

"Since the site of .8 acre proposed by the City and the B. and A. will 'obviously
act to the detriment of the State in depriving of parking space that will be needed
during Sessions of the General Assembly, and in denying to ita possible building
site for future expansion, it is felt that the State would be unwise to sell such a
property, and equally unwise to lease it on tenns that would be financially unjust-
ified ,or prevent its re.-acquisition expect with great difficulty.

. '"Since the last meeting of the Board of Public Works on April 8, 1957,.representa-
tives of Historic Annapolis and S~. John's College have suggested the possibility of
locating such a tenninal on the old B. anq.A. property on Bladen Street by removing
it one block further north away from Calvert Street and away from the New Office
Building.

"Under such an arrangoment it wasindi,.cated that it would be hoped to still extend
Calvert Street across the State property, which would require allocation of a tract
40 feet wide by 110 feet,long. It would further require the extension and paving of
Brice Street which sits to the rear of the buildings in the Annapolis Housing Author-
ity closest to College Greek.

"A bus terminal, it iB felt, could then be located immediately adjacent, to Brice I'
Street and stretching towards College Creek. Presumably a bus tenninal would oc-
cupy probably about 3/4 acres of land in this vicinity, with the remaining 1/2 acre
towards the creek usablo for landscaping or sale or allocation to St. John's College
for their needs. This plan apparently would visualize a traffic pattern permitting
the use of both Calvert Street, and once paved, Brice Street.

"In addition, it probably would warrant extension of Brice Street across the is-
land between Bladen Stroet and Northwest Street to permit traffic to go in Northwest

(cont.)
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"street towards the City.
liAsfar as the State is concerned, our needs would be affected less by this loca-

tion than the earlier proposed locations. We would lose the lower end of our prop-
erty but would still have available parking space for almost 100 cars between Cal-
vert and Brice Streets.

liThearea contemplated for use by the bus terminal and St. John's College present-
ly has a deep ravine and some rough contours, which make the property difficult for
building a building of any particular size. However, the property could be used
for parking if necessar,y, although it is felt that its far distance from the State
House and Court of Appeals Building might make it relatively unattractive for park-
ing usage.

IIInaddition, the other parking space to be provided, including those behind the
present Post Office Building and between the Armory and the existing State Office
Building could le~ve us with parking space for almost 500 cars which is believed
more than sufficient even during Legislative Sessions.

"It must be added here, however, that it is felt by the Department of Public Im-
provements that if the use of this land for purposes proposed should meet with ap-
proval, it should be under a lease arrangement rather than a sales arrangement so
that the State does not lose actual ownership and control of the property, which
in future years may have more value to the State than it does at the present time.

"Based,on the cost paid for by the State for this property, and giving recogni-
tion to the fact that land at the lower end toward the Creek 'is less valuable for
parking and building than the upper land, it is felt that the lower one and a half
acre probably could be valued at no more than $50,000. Capitalized at 6% over 20
years, rental income from such property would amount to $3,000 a year o~ $250 a
month.

"If any detennihation be made to lease or otherwise dispose of this property at
a price for use by the bus company, it is felt that necessary clearances should
first be obtained from the State Roads Commission setting road safety provisions
for traffic crossing highw~ at this location.

"It is further felt that all details of type and appearance of building, and
control and operation of such a terminal should be subject to specific understand-
ing with appropriate Department of the State government, and provision lhade for
properly policing and maintaining the structure.

"In conclusion we would recommend that the site proposed by the City of Annapolis
and the B. and A. Railroad Company at the intersection of Calvert and Bladen Streets
be rejected, and that further consideration be given a proposed site approximately
280 to 300 feet northward toward College Creek; that if in consideration thereof,
the Board sees fit to act favorably on such a site, consider as a policy matter any
agreement to be subject to proper controls and satisfactory reimbursement.

"As an alternative to this location, it can only be suggested that the City of
Annapolis investigate ownership and availability of properties in the Northwest
Street - Calvert Street area for possible acquisition and clearance."
(End of the memoranda submitted by Mr. O'Donnell, dated April 17, 1957.)

ADJOURm1ENT:
There being no further business, the meeting was adjourned.

~
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